SCHEDULE OF RELEASE ACTIVITIES

Schedule*

Release #

A

B

C

Coverage Area

Coverage Area 4

Coverage Areas 5 &
7

Coverage Areas 1,
2,3,&6

Activity Date/Time** Anticipated Anticipated
Date/Time** Date/Time**

RFA Release Date | 11/26/2012 2/25/2013 5/10/2013

Questions Due 12/13/2012 3/6/2013 5/17/2013

from Applicants

HCA Responseto | 12/21/2012 3/22/2013 6/27/2013

Applicant

Questions

RFA Proposal 1/10/2013 4/9/2013 7/12/2013

Due Date

Projected 2/1/2013 4/30/2013 8/9/2013

Announcement of

Apparently

Successful

Applicants

Projected request | 2/4 - 2/11/2013 5/2 — 5/6/2013 8/12 — 8/16/2013

debriefing

conferences

Projected protest | 2/12 —2/14/2013 5/7 - 5/13/2013 8/19 - 8/23/2013

period

Readiness 4/29 - 5/3/2013 5/20 - 5/24/2013 8/26 — 8/30/2013

Reviews

Contracts Signed | 6/2013 6/2013 9/2013

Projected Start 7/2013 7/2013 10/2013

Date of contracts

All due dates are considered final unless problems are identified which cause

delays in Health Home implementation and/or submittal of the State Plan Amendment.




